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JOB 16441-2R DAILY REPORT
BAYONNE BARREL & DRUM ‘ REPORT # 53
0.S8.C, JOE COSENTINO | DATE: 12/07/94

R.M. M.R.ELLIS

DESCRIPTI D DER: - Mobilize necessary personnel and equipment to
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER: Overcast TEMPERATURE: 50

K PERFORMED TOD, Y OHM:
* Continued the drum shredding operations today, further separating drums that contain labels
Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents
all labels found with this information. : . -
* Remobilize project chemist Ken Klinger to assemble the drum logs and provide copies of the
existing analytical data generated for the ash / soil piles at the south property, (Dioxin).
* Crew shreds 635 drums today, one load of scrap is removed.

C CT ERVICES PER D:
EXC CONDITIONS:

* Clay Duffel off site for the day ( personal ).
* M.Ellis off site at 1350 hrs. today, (personal)
* Steve Wilson off site at 1500 hrs. today, (personal)

C D COPE, SPECIFIC c 0SC:
CUME B

E BJECT MATTER, DIRECT D (o ]|
COMMENTS:

* Due to excessive use and normal wear and tear, the drum grapplers ( hydraulic ), will need
rebuilding of certain components, this will mean rotation off the job. '
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